

## HCBS Settings Rule – Center Based Employment Action Items Timeline

DOH and DHS Action Items	Proposed Completion Date
1. Meet again with Settings Rule stakeholders (families, providers and advocates) with an emphasis on Center Based Employment (CBE)	Late August 2018
2. Work with CMS to identify opportunities for flexibility regarding CBE service delivery and submit design proposal to CMS for review	September 7, 2018
3. Participate in technical assistance call with CMS's TA/Contractor to discuss design proposal	September 21, 2018
4. Update Legislative leadership on CMS's feedback regarding proposal	September 28, 2018
5. Continue to work with stakeholders to determine feasibility of a CMS approved CBE model and determine if alternative models are needed	October– December 2018
6. Provide legislature with options (including potential costs) for addressing CBE	January 2019
7. To assist providers to transition to CMS approved CBE model, the DOH and DHS will: <ul style="list-style-type: none"> <li>• Identify and engage technical assistance contractor that specialized in this service delivery area</li> <li>• Modify employment and day support service descriptions</li> <li>• Identify rate changes needed to employment and day support billing codes</li> </ul>	January - June 2019
8. Work with stakeholders to complete transition to approved model(s)	July 2019 – March 2022

*Note: This timeline is intended to provide an overview of actions that UDOH and DHS will take. Additional details will be developed as the agencies prepare a more detailed communication plan for this effort.*